A
7_ Washington State
" Depament olaTransportatIon

Contract: 008127 - 1-90, SNOWSHED TO KEECHELUS DAM
PHASE 1C - REPLACE

Item No: 0638 - CO 154-BALANCE SITE GRADING

Daily Report of Force Account Worked

Prime: GUY F. ATKINSON CONSTRUCTION, LLC.

Done By: KLB CONSTRUCTION INC.

Work: Balance Site Grading Date: August 07, 2019 Sheet: 1

! Labor Worked:

| Worker Name Occupation Grp Rates Hours Total

l Reg O DIT Reg OT DIT

' Bermry, Sam TEAMSTER 1 $52.65 $78.36 $104.06 8- 0 0 $421.20

| Subtotal $421.20

: Overhead / Profit 29% $122.15
Labor Total $543.35

' Equipment Worked:

| Equip# Type Manufacturer  Model Year Capacity Gr Reg Standby Reg Stand Total
| p Rate Rate Hour by
| KLB100 TRUCK TRACTOR KENWORTH n/al 2007 75,000 GVW 1 $69.12 $10.70 8 0 $552.96
| T080  TRAILER REM. GOOSE MISC. n/a 2014 75 Ton 1 $26.97 $7.96 8 0 $215.76
| Subtotal $768.72
|
| Overhead / Profit 21% $161.43
Equipment Total $930.15
;' ) B Grand Sub Total $1,473.50
; Prime Markup* $176.82
* Prime Markup Breakdown 12%: $1,473.50 10%: $0.00 7%. $0.00 Grand Total $1,650.32
Il.edgar it iy Iltem |Group Total
| 1 $1,650.32 |

v
0639 - CO 154-BALANCE SITE GRADING
[ >s54
|
|

Est # Pre_p_red By / Date Checked By / Date
?’/ %/;% K- 9l25h9

! d

September 17, 2019 07:52 AM

CAPS Extry By / Date CAPS Verified By / Date
, ,?Z A M 92519
A

Page 1 of 1



O aIVAL

A
Washington State
'7’ Department of Transportation Daily Report of Force Account Worked
Contract Number Date | Iltem Number | Item Name
C8127 _ 8/7/2019 €60154~  Balance Site Grading
Prime Contractor (4 39 | Subcontractor / Lower Tier Subcontractor
Atkinson Construction ¢b | KLB Construction
Line7StaEm . I Group ' Basis ofMateriaI Acceptance [ RAM Number
Balance Site 1 | Visual

D&:ription of Work Performed
KLB will be mobbing in equipment to be used on the balance site grading.

Time Worked Record

Workers and/or Equipment ' Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | 0.T. Reg. ] Stdby _Idle
1 |Sam Berry Driver 8.0

2
3 EInternational Semi std cab !GVW 105,000 Diesel 3 a_xle 1 drop - ‘ - 8.00‘ ’
#T-80 | ' 800

4 ‘Lo;v Boy

10
11

12

14
154
16‘
17‘
18‘
19..
20‘

Totals 8.00 16.00

Calculated By Date Checked By Date
Colton Peyser 8-7-2019

Inspector's SignalurW Contractor's Represenjiative Signature | Title
Callon g (gétiid}j &
DOT Form 422-008

Revised 06/2016



A
/4

Contract:

Washington State
Department of Transportation

008127 -1-90, SNOWSHED TO KEECHELUS DAM
PHASE 1C - REPLACE

Daily Report of Force Account Worked

Prime:

GUY F. ATKINSON CONSTRUCTION, LLC.

Item No: 0639 - CO 154-BALANCE SITE GRADING Done By: KLB CONSTRUCTION INC.
Work: Balance Site Grading Date: August 08, 2019 Sheet: 1
Labor Worked:
Worker Name Occupation Grp Rates Hours Total
Reg O DT Reg OT DIT
Dwier, Dick OPERATOR - GR. 1 1 $78.92$107.15 $135.37 5. 0 0 $394.60
Dwire, Dick OPERATOR, Gr. 2 1 $68.73 $91.69 $115.49 05- 0 0 $34.37
Subtotal $428.97
Overhead / Profit 29% $124.40
f Labor Total $553.37
L . =
| Equipment Worked:
Equip# Type Manufacturer  Model Year Capacity Gr Reg Standby Reg Stand Total
: p Rate Rate Hour by
H133 EXCAVATOR CATERPILLER 336DL 201333.1-400M 1 $14536 $3490 55. 0 $799.48
| Subtotal $799.48
|
| Overhead / Profit 21% $167.89
‘ Equipment Total $967.37
[ Grand Sub Total $1,520.74
" Prime Markup* $182.49
* Prime Markup Breakdown 12%: $1,520.74" 10%: $0.00 7%: $0.00 Grand Total $1,703.23
|: ILedger # lltem |Group Total,
| [ — 7é 5_,{0639 - CO 154-BALANCE SITE GRADING ‘ 1 $1,703.23 |
‘ Est. # Prepared By / Date Checked By / Date CAPS E tryydte | CAPS Verified By / Date
| %/ ?A% - 919 2 /23 % M-925 9
7 T i s '
September 17, 2019 07:53 AM Page 1 of 1




| O RIaINAL

‘W hi Stat
" ashington State

Department of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number | ltem Name
008127 8-8-2019 éo—\-g—\-}— Balance Site Grading
Prime Contractor 6 ks Subcontractor / Lower Tier Subcontractor
Atkinson Construction c? | KLB Construction
Line / Station . Group ' Basis of i\)laterial Acceptance - RAM Number
Balance Site 1 Visual

Description of Waork Performed
KLB will be grading the Balance Site and hauling in top soil type A.
Time Worked Record

Workers and/or Equipment Occupation of Workers or
Working Equipment Size Reg. O.T. Req. | Stdby ldle

Labor Hours Equipment Hours

4 [Workers:

2 !Dick Dwire -Operator - 5.5
; | . ! {
) {

: |
. |
7

8 ‘Equipment:
o CAT Excavator '336E #H133 ' 5.5}

10

(Al -

12-

13.‘

14-Note: Top Soil will be paid for
15 !once it is placed by the Acre,
16.

17

Totals 11.00

Calculated By Date Checked By Date
Colton Peyser 8-8-2019

Inspector’s Signature Contractor's Rep?e tative Signature Title
/ aldon Fer 76&3?/U
\_-_/ Al = = L"d

DOT Form 422-008
Revised 06/2016




Washington State
Department of Transportation

o

Daily Report of Force Account Worked

Contract: 008127 - I-80, SNOWSHED TO KEECHELUS DAM Prime: GUY F. ATKINSON CONSTRUCTION, LLC.
PHASE 1C - REPLACE
Item No: 0639 - CO 154-BALANCE SITE GRADING Done By: KLB CONSTRUCTION INC.
Work: Balance Site Grading Date: August 09, 2019 Sheet: 1
| Labor Worked:
| Worker Name Occupation Grp Rates Hours Total
| Reg orr DIT Reg OIT DIT
Berry, Sam TEAMSTER 1 $52.65 $78.36 $104.06 7. 0 0 $368.55
Subtotal $368.55
Overhead / Profit 29% $106.88
| Labor Total $475.43
_l o o =
| Equipment Worked:
Equip# Type Manufacturer  Model Year Capacity Gr Reg Standby Reg Stand Total
p Rate Rate Hour by
| KLB100 TRUCK TRACTOR KENWORTH n/al 2007 75,000GVW 1 $69.12 $10.70 7 0 $483.84
TOBO  TRAILER REM. GOOSE MISC., n/a 2014 75 Ton 1 $2697 $7.96 7 0 $188.79
Subtotal $672.63
Overhead / Profit 21% $141.26
| —
‘ Equipment Total $813.89
[ Grand Sub Total $1,289.32
‘ Prime Markup* $154.72
J * Prime Markup Breakdown 12%: $1,280.32  10%: $0.00 7%: $0.00 Grand Total $1,444.04
|
'iLedger# n ]It_e_lp__ _ B |Group ~ Total
JI — 7_/;4 |0539-co 154-BALANCE SITE GRADING ‘ 1 $1,444.04 ‘
! Est. # Prepared By / Date Checked By / Date CAPS Entry By / Da X CAPS Vorified By / Date
‘ A= AT Iy | =& 245 /o Ko 9hsho
/ Ll v. / T L L / /

September 17, 2019 07:54 AM

Page 1 of 1




o ORIGINAL

7‘ Washington State

V/& Department of Transportation Daily Report of Force Account Worked
Contract Number | Date Item Number | Item Name

C8127 8/9/2019 | €6-154 | Balance Site Grading

Prime Contractor Subcontractor / Lower Tier Subcontractor

Atkinson Construction CP  KLB Construction

Line / Station Group - Basis ofi\/laterial Acceptance RAM Number

Balance Site 1 Visual

Description of Work Performed
KLB will be mobbing in equipment to be used on the balance site grading.

Time Worked Record

Workers and/or Equipment . Occupation of Workers or Labor Hours Equipment Hours

Working Equipment Size Reg. I O.T. | Reg. ’ Stdhy| Idle
| ]

1 Sam Berry Driver 7.0

2
3 International Semi std cab GVW 105,000 Diesel 3 axle | drop h | - 7.00

4 Low boy #T-80 ' ' ©7.00

10
11'
12‘
13b
141
15.
16‘
17-
18‘
19.
20'

Totals 7.00 14.00

Calculated By Date Checked By Date
Colton Peyser 8-9-2019

Inspector's Signature Contractor's Representative Signature Title
* ~
/ = 1 ol Lot

DOT Form 422-p08
Revised 06/2016




'7-’—I Washington State Daily Report of Force Account Worked

Department of Transportation
Contract: 008127 - 1-90, SNOWSHED TO KEECHELUS DAM Prime: GUY F. ATKINSON CONSTRUCTION, LLC.
PHASE 1C - REPLACE
Item No: 0639 - CO 154-BALANCE SITE GRADING Done By: KLB CONSTRUCTION INC.
Work: Balance Site Grading Date: August 12, 2019 Sheet: 1
Labor Worked:
| Worker Name Occupation Grp Rates Hours Total
B Reg o DIT Reg OT DIT
Dwier, Dick OPERATOR - GR. 1 1 $78.928107.15 $135.37 6. 0 0 $473.52
Dwire, Dick OPERATOR, Gr. 2 1 $68.73 $91.69 5115.49 1, 0 0 $68.73
| Subtotal $542.25
Overhead / Profit 29% $157.25
Labor Total $699.50

i Equipment Worked:

Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stand Total
P Rate Rate Hour by
DZ050 DOZER CATERPILLER D8T 2016 310 HP 1 $227.53 $6576 1 0 $227.53
H131 EXCAVATOR KOMATSU PC490L 201540.1-500M 1 $22284 $57.3¢ 6 O $1,337.04
Subtotal $1,564.57
Overhead / Profit  21% $328.56
Equipment Total $1,893.13
i Grand Sub Total $2,592.63
fl Prime Markup* $311.12
* Prime Markup Breakdown 12%: $2,592.63 ° 10%: $0.00 7%: $0.00 Grand Total $2,903.75 |
- |Ledger# item B |Group Total
0639 - CO 154-BALANCE SITE GRAD 1 2,903.75 |
| —77/)7> ng CO 15 CE sl ING [ $2,903.75 |
| Est# | PreparedBy/Date | CheckedBy/Date | CAPSEptryBy/Date | CAPS Verified By / Date
o = S | e A9 | =E b s el
Fd /’ Cid

September 17, 2019 07:55 AM Page 1 of 1




L ORGIVAL

A
Washington State
'7’ Department of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number | ltem Name
008127 8/12/2019 €60154 | Balance site Grading
Prime Contractor 6 3 Subcontractor / Lower Tier Subcontractor
Atkinson Construction ¢ | KLB Construction
Line / Station Group | Basis of Material Acceptance 'RAM Number
Balance site 1 Visual

Description of Work Performed

KLB will be grading the balance site and hualing in top soil type A

Time Worked Record

Occupation of Workers or Labor Hours

Equipment Size

Workers and/or Equipment
Working

Reg. | O.T.

Equipment Hours

Req. | Stdby |

Idie

1 Workers:
2 Dick Dwire .Operator - ,LO’U/-?

: I | l !

.4 |

§ {
.6

7 -Equipment:

s CAT Excavator 1336E #H133 60
o CAT DOZER 'D8T #DZ7-50 10
10‘ | . ‘
11 '

12 |

13 |

14 Note: Top soil will be paid for

15 once it is placed by the acre

16 h

17‘
18‘
19‘
20.

Totals 17.00

Calculated By Date
Mike Muir 8-12-2019

Checked By

Date

Inspector's Signature . Contractor’s-Representative Signature Title
‘éé,, / S

M \ { K V( 2K T e

\J

DOT Form 422-008
Revised 06/2016




A i
hington State Daily Report of Force Account Worked
'7’ 1I.l‘.I.':;:zanrtrl'lt:;.::t of Transportation : :

Contract: 008127 - 1-90, SNOWSHED TO KEECHELUS DAM Prime: GUY F. ATKINSON CONSTRUCTION, LLC.
PHASE 1C - REPLACE
Item No: 0639 - CO 154-BALANCE SITE GRADING Done By: KLB CONSTRUCTION INC.
Work: Balance Site Grading Date: August 13, 2019 Sheet: 1
Labor Worked:
| Worker Name Occupation Grp Rates Hours Total

Reg OT DT Reg OT DIT

|I Bruskland, Tyler OPERATOR - GR. 3 1 $77.595105.15 $132.71 10- 0 0 $775.90
Dwire, Dick OPERATOR -GR. 3 1 $77.595105.15 $132.71 10 0 V] $775.90
Houck, Jared OPERATOR (FOREMAN) 1 $81.925111.64 $141.37 2 0 0 $163.84
Subtotal $1,715.64
Overhead / Profit 29% $497.53
Labor Total $2,213.17
| Equipment Worked: o
Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stand Total
p Rate Rate Hour by
C194  PICKUP GAS CREW ford F-250 2016 3/4 Ton 1 $21.85 $2.30 2 0 $43.70
DZ050 DOZER CATERPILLER D8T 2016 310 HP 1 $227.53 $65.76 10 0 $2,275.30
i H133 EXCAVATOR CATERPILLER 336DL 201333.1-400M 1 $14536 $34.90 10 0 $1,453.60
| Subtotal $3,772.60
Overhead / Profit 21% $792.25
Equipment Total $4,564.85
Grand Sub Total $6,778.02
! Prime Markup* $813.36
* Prime Markup Breakdown 12%: $6,778.02 ' 10%: $0.00 7%: $0.00 Grand Total $7,5691.38
i - — 1
‘ Ledger# litem |Group Totall
|‘ ) ,/57 f/ losas - CO 154-BALANCE SITE GRADING ‘ 1 $7,591.38 |
|. Est # Prepared By / Date Checked By / Date CAPS Entry By /Date , | CAPS Verified By / Date

=24 %y//;/y Mo Gleoly | =Z5 45 0| M Y25t

-+ L

September 17, 2019 07:56 AM Page 1 of 1




ORIaIVAL

T Washington State
V/& bepartment of Transportation Daily Report of Force Account Worked
Contract Number Date | Item Number | ltem Name
008127 8-13-2019 | £39 | Balance Site Grading
Prime Contractor | Subcontractor / Lower Tier Subcontractor
Atkinson Construction KLB Construction
Line / Station | Group - Basis of Material Acceptance -: RAM Number
Balance Site 1 Visual

Description of Work Performed
KLB will be grading the Balance Site and hauling in top soil type A.
Time Worked Record

Workers and/or Equipment Occupation of Workers or o
Working | Equipment Size Reg. | O.T. Reg. | Stdby | ldle

Labor Hours Equipment Hours

1 (Workers: '

2 ‘Dick Dwire ‘.Operator 100
3 !Tyler Brunsktand .Operator 100

4 1Jarred Houck I'Foreman ‘ 20

5

6

7

8 .Equipment:

o ICAT Excavator '336E #H133 100
10 CAT Dozer ' D8T #DZ-50 100
11 Ford F-250 Pickeup 'Ext. Cab Diesel #C194 20
m . | .
13 ‘
.14.N0te: Top Soil will be paid for

15 once it is placed by the Acre.
|

16. |
17.
18'
19'
20‘

Totals 44.00

Calculated By Date Checked By Date
Colton Peyser 8-13-2019

Inspector's Signatur$ Contraclor's-Representative Signature Title
s
(allon Popdrz——Awd Pl fotray

DOT Form 422-008

Revised 06/2016 W’




% Washington State Daily Report of Force Account Worked

Department of Transportation
Contract: 008127 - 1-90, SNOWSHED TO KEECHELUS DAM Prime: GUY F. ATKINSON CONSTRUCTION, LLC.
PHASE 1C - REPLACE
item No: 0639 - CO 154-BALANCE SITE GRADING Done By: KLB CONSTRUCTION INC.
Work: Balance Site Grading Date: August 14, 2019 Sheet: 1
| Labor Worked:
Worker Name Occupation Grp Rates Hours Total

Reg OT DT Reg OT DT

Bruskiand, Tyler OPERATOR - GR. 3 1 $77.59$105.15 $132.71 8- 0 O $620.72
| Bruskiand, Tyler OPERATOR - GR. 2 1 $78.215106.09 $133.96 15. 0 O $117.32
| Dwier, Dick OPERATOR - GR. 1 1 $78.92$107.15 $135.37 10- 0 0 $789.20
5 Subtotal $1,527.24
|l Overhead / Profit  29% $442.90
‘ Labor Total $1,970.14

i Equipment Worked:

| Equip# Type Manufacturer  Model Year Capacity Gr Reg Standby Reg Stand Total

p Rate Rate Hour by
DZ050 DOZER CATERPILLER D8T 2016 310 HP 1 $227.53 $6576 55 O $1,251.42

| H133  EXCAVATOR CATERPILLER 336DL 201333.1-400M 1 $14536 $34.90 10: 0 $1,453.60

| H151 EXCAVATOR KOMATSU PC228U 2017 24.1-28.0M 1 $99.61 $25.33 4 0 $398.44

i Subtotal $3,103.46

i Overhead / Profit 21% $651.73

| Equipment Total $3,755.19

i Grand Sub Total $5,725.33

|

| Prime Markup* $687.04

| .

| * Prime Markup Breakdown 12%: $5,725.33 ° 10%. $0.00 7%: $0.00 Grand Total $6,412.37
lLedger# Item B B [Group Total
| 77_/5’? [0639 - CO 154-BALANGE SITE GRADING | 1 641237 |

Est. # ] Prepgred By / Date Checked By / Date CAPS Eptry By / Date CAPS Verified By / Date

A | gl fa W W\ (=27 s/ e Goshiy

September 17, 2019 07:57 AM Page 1 of 1




ORIGINAL

Washington State
/@ Department of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number | ltem Name
008127 8-14-2019 639 Balance Site Grading
Prime Contractor Subcontractor / Lower Tier Subcontractor
Atkinson Construction ' KLB Construction
Line / Station - Group . Basis of Material Acceptance [ RAM Number
Balance Site | Visual

Description of Work Performed

KLB will be grading the Balance Site and hauling in top soil type A.
Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. OT. Reg. _Stdby Idle

1 Workers:
2 Dick Dwire -Operator 100"
3 .‘Tyler Brunskland -Operator | 9.5‘ ’
; | | !
. | |
) !
7
s Equipment:
o CAT Excavator 1336E #H133 K ?8-.9-(—’-'P
10/CAT Dozer 'D8T #DZ-50 55
» | | ! !
12 Komatsu Excavator 228 #HI51 40
— ! { !
14 Note: Top Soil will be paid for
15 once it is placed by the Acre.
16‘
17' :
18.
19‘
= | 39 cf

Totals 3766
Calculated By Date Checked By . Date

Colton Peyser 8-14-2019

Inspealur s Signature CDH[I’&C[?QDI‘ESEHIMI ignature Title
Carfon Mr% x,f,L Wl

DOT Form 422-008
Revised 06/2016



A ;
Washington State Daily Report of Force Account Worked
L7/

Department of Transportation
Contract: 008127 - I-90, SNOWSHED TO KEECHELUS DAM Prime: GUY F. ATKINSON CONSTRUCTION, LLC.
PHASE 1C - REPLACE
Item No: 0639 - CO 154-BALANCE SITE GRADING Done By: KLB CONSTRUCTION INC.
Work: Balance Site Grading Date: August 15, 2019 Sheet: 1
Labor Worked:
| Worker Name Occupation Grp Rates Hours Total

_ Reg OT DIT Reg OT DT

| Dwier, Dick OPERATOR - GR. 1 1 $78.925107.15 $13537 10 0 0O $789.20
| Houck, Jared OPERATOR (FOREMAN) 1 $81.925111.64 $141.37 2- O 0 $163.84
I' Subtotal $953.04
| Overhead / Profit  29% $276.38
‘ Labor Total $1,229.42

Equipment Worked:

Equip# Type Manufacturer  Model Year Capacity Gr Reg Standby Reg Stand Total
| p Rate Rate Hour by
|
| C194  PICKUP GAS CREW ford F-250 2016 3/4 Ton 1 $21.85 $2.30 2 0 $43.70
| H133  EXCAVATOR CATERPILLER 336DL 201333.1-400M 1 $145.36 $34.90 10 0 $1,453.60
! Subtotal "$1,497.30
Overhead / Profit 21% $314.44
Equipment Total $1,811.74
Grand Sub Total $3,041.16
Prime Markup* $364.94
| * Prime Markup Breakdown 12%: $3,041.16’ 10%: $0.00 7%: $0.00 Grand Total $3,406.10
| —._':|
||Led|er # P Iltem lGroup Total
M 7 7/7@ ‘0639-00 154-BALANCE SITE GRADING | 1 $3,406.10 |
" |
lf Est. # Prepared By / Date Checked By / Date CAPS Egftry By /Pate | CAPS Verified By / Date
.'
|

7/\%/7 AT \%/Ag/fi M Hes19

September 17, 2019 07:58 AM Page 1 of 1



( ORIGINAL

A
T Washington State
V/& Department of Transportation ‘Daily Report of Force Account Worked
Contract Number Date ltem Number | ltem Name
008127 8/15/2019 639 Balance Site Grading
Prime Contractor | Subcontractor / Lower Tier Subcontractor
Atkinson Construction KLB Construction
Line / Station I Group I Basis of Material Acceptance - RAM Number
Balance Site . [ Visual

Description of Work Performed

KLB will be grading the Balance Site and hauling in top soil type A.
Time Worked Record

Workers and/or Equipment ' Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | o.T. Reg. | stdhy[ Idle
1 [Workers:
2 :.Dick Dwire ‘Operator ' 10.0‘
3 Tarred Houck Fore man | 2.0 C.P ,
4
5
6
7
8 ‘Equipment:
o CAT Excavator '336E #H133 100

" Ford F-2.50 ext. Cab pi€Se| HC-19Y | 2_._5 CF

1

12‘

13‘

14 ‘Note: Top Soil will be paid for

15‘0nce it is placed by the Acre.

16
17 A
.18. .
19'
e 4.0 Cf
Totais 26-66—~
Calculated By Date Checked By Date
Colton Peyser 8-15-2019
Inspector’s Signatur Contractc?ﬁepresentalive ignature Title
pn By —— WY \1 ol

DOT Form 422-008
Revised 06/2016



hington Daily Report of Force Account Worked
'7’ gg‘ﬁarttnentﬁa{':ansportatlon y :

Contract: 008127 - 1-90, SNOWSHED TO KEECHELUS DAM Prime: GUY F. ATKINSON CONSTRUCTION, LLC.
PHASE 1C - REPLACE

Item No: 0639 - CO 154-BALANCE SITE GRADING Done By: KLB CONSTRUCTION INC.

Work: Balance Site Grading Date: August 16, 2019 Sheet: 1

| Labor Worked:

[' Worker Name Occupation Grp Rates Hours Total

i ~ Reg o DT Reg OT DIT
Berry, Sam TEAMSTER 1 $52.65 $78.36 $104.06 4.75 0 0 $250.09

Subtotal $250.09
Overhead / Profit 29% $72.53
Labor Total $322.62

. Equipment Worked:

! Equip# Type Manufacturer  Model Year Capacity Gr Reg Standby Reg Stand Total

p Rate Rate Hour by

| KLB100 TRUCK TRACTOR KENWORTH n/a/ 2007 75,000 GVW 1 $69.12 $10.70 4.75 0 $328.32

[T0BO0  TRAILER REM. GOOSE MISC. n/a 2014 75 Ton 1 $26.97 $7.96 4.75 0 $128.11
Subtotal $456.43

| Overhead / Profit 21% $95.85

| —

; Equipment Total $552.28

‘ Grand Sub Total $874.90
Prime Markup* $104.99

* Prime Markup Breakdown 12%: $674.90 " 10%: $0.00 7%: $0.00 Grand Total $979.89
lLedger # fitem ' lroup Total
r " - -t = == = — —
‘ 7 ,%7/ A ‘9539 - CO 154-BALANCE SITE GRADING | 1 $979.89 |
Est# , Prepared By / Pate Checked By / Date CAPS Entry By / Date CAPS Verified By / Date
]
A= YA T L= 4o /7 e st
ra T / L4 / 7 L L= L3 £ / > _7- ¥

September 17, 2019 07:59 AM Page 1 of 1




ORIGINAL

7‘ Washington State
V/& Department of Transportation Daily Report of Force Account Worked
Contract Number Date ltem Number | Item Name
C8127 8/16/2019 CO 154 | Balance Site Grading
Prime Contractor Subcontractor / Lower Tier Subcontractor
Atkinson Construction KLB Construction
Line / Station ; Group - Basis of Material Acceptance [ RAM Number
Balance Site 1 . Visual

Description of Work Performed

KLB will be mobbing out equipment that was used on the balance site grading. — Sy 7 £/ /33

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. ]— O.T. Reg.  Stdby ldle

1 Sam Ber Driver 48
. 4 | Yo  f

2
3 ‘[ntemational Semi std cab GVW 105,000 Diesel 3 axle 1 drop ‘ 475

4 Low boy 4T-80 ‘ ‘ 475

11
12
13

14

16

17-
18'
19I
20.

Totals 4.75 9.50

Calculated By Date Checked By Date
Colton Peyser 8-16-2019

Inspector's Signature D{/{AA/Z/ Contractor's Representative Slgnature Title
/_/ Sntpmag

DOT Form 422-008
Revised 06/2016




PN
'7-’ Washington State

Department of Transportation

Contract: 008127 - 1-90, SNOWSHED TO KEECHELUS DAM
PHASE 1C - REPLACE

ltem No: 0639 - CO 154-BALANCE SITE GRADING

Daily Report of Force Account Worked

Prime:

GUY F. ATKINSON CONSTRUCTION, LLC.

Done By: KLB CONSTRUCTION INC.

Work: Balance Site Grading Date: August 26, 2019 Sheet: 1
| Labor Worked:
| Worker Name Occupation Grp Rates Hours Total
' Reg OT DT Reg OT DT
Bemy, Sam TEAMSTER 1 $52.65 $78.36 $104.06 6.25 0 0 $329.06
| Subtotal $329.06
'I Overhead / Profit 29% $95.43
} Labor Total $424.49
= —
| Equipment Worked:
|Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stand Total
| p Rate Rate Hour by
KLB100 TRUCK TRACTOR KENWORTH nla/ 2007 75,000 GVW 1 §$69.12 $10.70 6.25 0 $432.00
T080  TRAILER REM. GOOSE MISC. n/a 2014 75 Ton 1 $26.97 $796 6.25 0 $168.56
Subtotal $600.56
! Overhead / Profit 21% $126.12
; Equipment Total $726.68
' - Grand Sub Total $1,151.17
Prime Markup* $138.14
| * Prime Markup Breakdown 12%: $1,151.17 " 10%: $0.00 7%: $0.00 Grand Total $1,289.31
| -
[Le_dger # 4 Iltem - _IG_rou_p _ Total‘
- CO 154-BALANCE SITE GRADING 1 1,289.31 |
Ak | 12
5 Est# Prepared By /Date |  Checked By / Date CAPS/Entry By | Date CAPS Verified By / Date
A P AR N e AR %,
z P /’ == 7 / / > /

September 17, 2019 07:59 AM

Page 1 of 1



ORIGINAL

A
Washington State
V/& Department of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number | ltem Name
C8127 8/26/2019 CO 154 | Balance Site Grading

Prime Contractor Subcontractor / Lower Tier Subcontractor

Atkinson Construction KLB Construction

Line / Station ‘ Group Basis of Material Acceptance ' RAM Number

Balance Site |

Description of Work Performed

KLB will be mobbing out equipment th

_ Visual

at was used on the balance site grading. §>VZE/C Q}Z -SO

Time Worked Record

Workers and/or Equipment
Working

Labor Hours
Reg. | O.T.

Equipment Hours

Occupation of Workers or
Req. | Stdby | Idle

Equipment Size

1 |Sam Berry

2

.Intemational Semi std cab _GVW

3

4 Low boy

HT-80

10

11

13

14-
15-
16-
17‘

18

20

Totals

Driver

6.25

105,000 Diesel 3 axle 1 drop 6.25

6.25

18.75

Calculated By
Colton Peyser

Date

Checked By Date

8-26-2019

Inspector's Signatun

el n

Contractor's Representative Signature

Title

DOT Form 422-008
Revised 06/2016

1 Louerc



